

# January 2021

January 2021							February 2021						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
3	4	5	6	7	8	9	7	8	9	10	11	12	13
10	11	12	13	14	15	16	14	15	16	17	18	19	20
17	18	19	20	21	22	23	21	22	23	24	25	26	27
24	25	26	27	28	29	30	28						
31													

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Dec 27	28	29	30	31	Jan 1, 21	2
3	4	5	6 <div style="border: 1px solid green; padding: 2px;">Dumpster</div> <div style="border: 1px solid green; padding: 2px;">Permit</div> <div style="border: 1px solid green; padding: 2px;">Set Up</div>	7 <div style="border: 1px solid green; padding: 2px;">Tear Out Carpentry</div> <div style="border: 1px solid green; padding: 2px;">Tear Out Electrical</div> <div style="border: 1px solid green; padding: 2px;">Tear Out Plumbing</div>	8	9
10	11 <div style="border: 1px solid green; padding: 2px;">Carpentry- Build Soffit/Ceiling</div>	12 <div style="border: 1px solid green; padding: 2px;">Plumbing R/I</div> <div style="border: 1px solid green; padding: 2px;">Shut off Water</div>	13	14 <div style="border: 1px solid green; padding: 2px;">Electrical R/I</div>	15 <div style="border: 1px solid green; padding: 2px;">Inspection</div>	16
17	18	19	20	21	22	23
	Sheetrock					
24	25 <div style="border: 1px solid green; padding: 2px;">Cabinet Delivery</div> <div style="border: 1px solid green; padding: 2px;">Sheetrock</div>	26 <div style="border: 1px solid green; padding: 2px;">Paint</div>	27	28	29 <div style="border: 1px solid green; padding: 2px;">Cabinet Install</div>	30
31	Feb 1	2	3	4	5	6

# February 2021

February 2021							March 2021						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
7	1	2	3	4	5	6	7	1	2	3	4	5	6
14	8	9	10	11	12	13	14	8	9	10	11	12	13
21	15	16	17	18	19	20	21	15	16	17	18	19	20
28	22	23	24	25	26	27	28	22	23	24	25	26	27
							28	29	30	31			

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Jan 31	Feb 1 Counter Measure Sheetrock	2 Paint	3	4 Cabinet Install	5	6
7	8	9	10 Wood Floor Finish	11	12	13
14	15 Counter Install	16	17 Tile B/S Appliance Delivery	18 Finish Carpentry Finish Electrical Finish Plumbing	19	20
21	22 Paint Touch Up	23 Final Cleaning	24	25	26	27
28	Mar 1	2	3	4	5	6